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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #43
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Ritchotte, IDEM
Jason Doerflein, Marion County Health Department
Sam Bruner, Pike Fire Department
Charles Gebien, U.S. EPA Region V
John Maritote, U.S. EPA Region V
Janet Pope, U.S. EPA Region V
Debbie Keating, U.S. EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Carol Ropski, U.S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U.S. EPA HQ
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, Citizens Energy Group
Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group
Emily Mack, City of Indianapolis
Thomas Marks, U.S. EPA
Rex Osborn, IDEM
Gabriele Hauer, IDEM
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Max Michael, IDEM
Jason El-Zein, U.S. EPA
Beverly Kush, U.S. EPA

Valincia Darby, Department of Interior

John Glover, U.S. EPA
Deirdre Wyatt, IDEM

Samuel Borries, U.S. EPA Region V
Jennifer Schick, City of Indianapolis
Joseph Malek, U.S. EPA Region V

Gary Newhart, U.S. EPA ERT

From:
Date: 2/13/2012
Reporting Period: 2/6/2012 - 2/10/2012

1. Introduction
1.1 Background
Site Number:
D.O. Number:
Response Authority: CERCLA
Response Lead: PRP

B5YS

NPL Status: Non NPL
Mobilization Date:  4/6/2011
Demob Date:

CERCLIS ID: INNO051050501
ERNS No.:

FPN#:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location

Verrneta Simon, On-Scene Coordinator

Contract Number:

Action Memo Date:
Response Type:

Incident Category:
Operable Unit:

Start Date:

Completion Date:

RCRIS ID:

State Notification:
Reimbursable Account #:

9/30/2010
PRP Oversight
Removal Action

4/6/2011

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date
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On February 6, 2012, Trihydro discharged 25,523 gal of GAC system-treated northeast area stormwater to

Qil Creek.

e Midwest was not on site and per Trihydro, they will not be on site this week.
e EQ’s sludge pump was repaired and apparently the issue had been wood debris from Tank 51

lodged in the pump.

e EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing with paper pulp

solidification media.

e Asphalt Materials, Inc. (AMI) made progress constructing the permanent berm and judging from
precipitation over the weekend, AMI’s current progress on the permanent berm/drainage appeared

effective.
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On February 7, 2012, Trihydro discharged 28,323 gal of GAC system-treated northeast area stormwater to
Oil Creek.
e EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing with paper pulp
solidification media.
e EQ hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
e EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in
Dayton, OH.

On February 8, 2012, Trihydro discharged 32,850 gal of GAC system-treated northeast area stormwater to
Oil Creek.

e EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing with paper pulp
solidification media.

e EQ hauled off (3) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.

e EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in
Dayton, OH.

e Trihydro drained some of the contents of oily water stored in Tank 7 into the northeast area
stormwater system for treatment by the GAC system — as opposed to changing the piping
configuration and pumping from the tank directly.

e Trihydro submitted the 5th Project Progress Report.

On February 9, 2012, Trihydro discharged 27,700 gal of GAC system-treated northeast area stormwater to
Oil Creek.
e EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing with paper pulp
solidification media.
e EQ hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
e EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in
Dayton, OH.
e Trihydro drained the remainder of the oily water stored in Tank 7 into the northeast area stormwater
system for treatment by the GAC system and discharge to Oil Creek.

On February 10, 2012, Trihydro discharged 15,730 gal of GAC system-treated northeast area stormwater
to Oil Creek.
e Per Trihydro, Midwest may be back on site by February 15, 2012 to begin backfilling activities in the
east and west million-gallon bunker tanks.
e EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing with paper pulp
solidification media.
e EQ hauled off (3) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
e EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in
Dayton, OH.
e Per Trihydro, EQ estimates an average of approximately 2’ of sludge remaining in Tank 51 and
anticipates removing the remainder of material by the middle of next week.
e The PRP Group submitted two deliverables to EPA: (1) Bunker Tank Closure Procedure Options
and (2) Updated Quality Management Plan for ESI.

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of February 10,
2012, approximately *14,850,000 pounds of wood pulp solidification media, 1,800 tons of sawdust
solidification media have been used to solidify sludge. Additionally, 880 tons of lime solidification media
and 45 tons of TerraBond solidification media had been used to solidify waste sludge.

2.1.3 Enforcement Activities, Identity of Potentially
Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream Medium |Quantity Discharge Treatment |Disposal
Oily Water Liquid 4,471,416 gallons X
Stormwater Liquid 437,356 gallons X
Tank 51 Liquid 452,051 gallons X

http://www.epaosc.org/sites/6855/files/ESI-PRP polrep 43.htm 3/18/2013



Page 4 of 5

Containment

Totes and Drums  |Liquid 13,310 gallons X
Solidified Sludge  [Solid 26,340 cyd X
Unsolidified Sludge [Liquid 200 cyd X

Treated Stormwater|Liquid 971,506 gallons |X

2.2 Planning Section
2.2.1 Anticipated Activities

e Decide the final strategy regarding the east and west million gallon bunker tanks.

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
U.S. EPA will provide oversight of PRP Group removal activities.

2.2.2 Issues
None

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A Community Meeting is tentatively planned for February or March 2012.

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site

START Contractor
Trihydro
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Midwest (subcontractor to Trihydro)

EQ (subcontractor to Trihydro)

Roger Ward Engineering (subcontractor to Trihydro)
AVS (subcontractor to Trihydro)

5. Definition of Terms

ASAOC — Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM — Indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

QMP - Quality Management Plan

RCRA — Resource Conservation and Recovery Act

START — Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www.epaosc.org/esi
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